SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:05PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 360 Const Calendar Day: 643 Date: 13-Jun-2011 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  05:00 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12PM 50 - 60 4PM 50 - 60
Precipitation Condition Clear

Working Day If no, explain:

Di ary: Dispute
General Comments

[]

Clear and mild

*Received a call from Eric Blue from ABF informing me that the column on the material sheet for the
neoprene washers labeled “Audit of Finished Product” had “N/A” for some of the requirements because
they did not test every possible dimension available. The column labeled “Audit of Raw Material” is the
one that satisfies our Standard Specifications. This was agreed to on Friday and he wanted to verify before
ordering the material.

*Generated response for RFI 2468 having to do with the Hinge A channel assembly “curl” on the 3.5”
extension. | sent it to be reviewed and commented upon by Gary Lai and Bob Brignano and by the end of
the day it was reviewed and the final revision was sent to Document Control for delivery to ABF.

*Review AWS D1.5

*Review Standard Specification

*Diary work

*Received Extra Work Bill for CCO 140 at the end of the day

Accrued 2 hours of overtime finalizing the response to RFI 2468 which was due by today, as well as
covering the Contractor’s hours of operation.
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